Major Bridge Projects (Current & Planned)

Eighth Street Viaduct Partial Reconstruction (County Bridge in Queensgate and Lower
Price Hill)

The Eighth Street Viaduct is rated in “Serious” condition (condition rating of 3). Steel shoring has
been installed under three piers to maintain safe operation of the viaduct until the partial
reconstruction project occurs. Construction is scheduled for 2007. This project will also include
the rehabilitation of the Eighth Street Bridge west of the viaduct and the Burns Street Ramp,
which is a City (DOTE) bridge adjacent to the viaduct. The full project will take two years to
complete. During the first construction season, 22 of the 78 existing concrete piers that support
the viaduct deck will be replaced. During the second year, the viaduct deck will be fully
resurfaced. The estimated construction cost for the project is $20 million. The City has secured
$15 million in state and federal funding from the Local Major Bridge program and OKI. Of the
remaining $5 million local match needed, approximately $3.8 million will be funded from County
MRF Bridge and/or State Capital Improvement funds and $1.2 million will be funded with City
CIP Eighth Street Viaduct Rehabilitation funds. The City has entered into a Local Project
Agreement to this effect with ODOT. Plans for the rehabilitation project are currently being
prepared by a consultant under DOTE’s direction. This project was moved ahead of the
Waldvogel Viaduct Replacement project in construction sequencing because $15 million in
matching funding was secured for the Eighth Street Viaduct rehabilitation project and because
the rated condition of the Eighth Street Viaduct is lower than that of the Waldvogel Viaduct.
Also, the Eighth Street Viaduct project can go to construction quicker than the Waldvogel
Viaduct project because it is a rehabilitation project and does not require the same magnitude of
environmental and design study as does a complete replacement project.

Waldvogel Memorial Viaduct Replacement (City Bridge in Lower Price Hill)

The Waldvogel Viaduct is rated in “Poor” condition (condition rating of 4) but is safe for its
posted loading of 16 tons. This is 40 percent of the legal load limit. The viaduct has been posted
at this load limit since 1993. DOTE continues to perform repairs to the structure as needed to
keep it operational for passenger vehicles and buses. In 2001, structural repairs were made to
the viaduct at numerous hinge locations in order to prevent a further down posting of the
structure. Additional repairs are scheduled for 2006. As a combination of Federal discretionary
funds, ODOT Local Major Bridge project funds and OKI funds, DOTE has secured $29.5 million
or 80 percent of the estimated $37 million construction cost for the replacement project. DOTE
will continue its efforts to secure additional outside funding both for construction and for the
necessary property acquisitions. Replacement plans are currently being prepared by a consultant
under DOTE's direction. The proposed project was presented to the local community at a series
of three community meetings and one open house meeting in spring, 2005. The proposed
project was well received. The project will replace the existing, deteriorated, half-mile long
structure with a combination of roadway on grade and five new, smaller ramp bridges. Roadway
construction is scheduled for 2009, immediately following Eighth Street Viaduct project.
Construction is expected to last two years. Preliminary railroad and utility relocation work could
begin as early as 2008.



Western Hills Viaduct Rehab/Replacement (County Bridge in South Fairmount, Camp
Washington and Queensgate)

The Western Hills Viaduct is currently rated in “Fair” condition (condition rating of 5). DOTE will
initiate a detailed structural study of the viaduct and traffic study of the corridor in order to
determine future rehabilitation/replacement needs for the viaduct and establish a project scope.
Due to the size of the structure, it is expected that all rehabilitation/replacement options will
exceed $50 million. A more precise cost estimate will be established when the project scope is
defined. Because of the estimated expense, state and/or federal funds will be needed to
complete the project. This will extend the time required for plan development. County MRF
bridge funds will be used to fund the structural study and develop rehabilitation/replacement
plans. The earliest construction would start is 2011 following the Waldvogel Viaduct
Replacement project.

Central Parkway over Rapid Transit Tubes — Walnut to Draper

Central Parkway over Rapid Transit Tubes — South of Hopple

(City Bridges in the CBD, Over the Rhine, the West End, CUF, and Camp Washington)

These two unused subway tube structures, which were built in 1924 and have a combined
length of 2.5 miles, are rated in “Satisfactory” condition (condition rating of 6). DOTE is asking
for Qualification Statements from transit experts to study the feasibility of using the tubes for
their intended purpose which was light rail. If no future beneficial use is foreseen for the tubes,
consideration should be given to filling the tubes in order to end the ongoing maintenance
requirement. The cost to fill the tubes with a controlled density cementitious fill material is
estimated to be $20 million.
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